


Open Change Requests – Q2


Filter ID: 11111 | Generated: 2026-05-03 17:52 UTC | Total issues: 35

Summary

Metric	Value
Total issues	35
Change Request	35
Missing due dates	6 (17.1%)
Overdue issues	24 (68.6%)
Median age (days)	163
Status: Closed	10 (28.6%)
Status: In Progress	6 (17.1%)
Status: Approved	6 (17.1%)
Status: Open	6 (17.1%)
Status: Under Review	5 (14.3%)

Analysis Charts





Issue Details

Key	Assignee	Created	Due Date	Summary
CR-1001	Alice Martin	2025-06-05 16:15:22	2025-09-14 00:00:00	Update TLS certificates for prod cluster (variant 1)
CR-1002	Eve Santos	2026-03-15 16:15:22	2026-03-26 00:00:00	Migrate database to PostgreSQL 16 (variant 2)
CR-1003	Charlie Kumar	2025-07-15 16:15:22	2025-10-13 00:00:00	Implement rate limiting on public API (variant 3)
CR-1004	Charlie Kumar	2026-02-06 16:15:22	2026-03-28 00:00:00	Refactor payment gateway integration (variant 4)
CR-1005	Frank Muller	2026-03-12 16:15:22	2026-05-03 00:00:00	Consolidate microservice configs to Vault (variant 5)
CR-1006	Eve Santos	2025-07-28 16:15:22	2025-09-21 00:00:00	Upgrade Kubernetes to v1.29 (variant 6)
CR-1007	Alice Martin	2025-07-07 16:15:22	2025-07-22 00:00:00	Enable SSO for internal admin portal (variant 7)
CR-1008	Charlie Kumar	2026-03-08 16:15:22	2026-05-12 00:00:00	Patch CVE-2025-1234 in auth library (variant 8)
CR-1009	Eve Santos	2025-05-20 16:15:22	2025-08-22 00:00:00	Migrate database to PostgreSQL 16 (variant 9)
CR-1010	Charlie Kumar	2026-02-04 16:15:22	2026-03-17 00:00:00	Decommission legacy monolith service (variant 10)
CR-1011	Bob Chen	2026-01-01 16:15:22		Add multi-region failover support (variant 11)
CR-1012	Charlie Kumar	2025-11-18 16:15:22	2026-01-27 00:00:00	Introduce feature flag system (variant 12)
CR-1013	Eve Santos	2025-12-23 16:15:22		Decommission legacy monolith service (variant 13)
CR-1014	Grace Kim	2025-10-25 16:15:22	2025-11-18 00:00:00	Migrate CI/CD pipeline to GitHub Actions (variant 14)
CR-1015	Eve Santos	2026-02-09 16:15:22	2026-05-28 00:00:00	Consolidate microservice configs to Vault (variant 15)
CR-1016	Eve Santos	2025-08-01 16:15:22	2025-10-17 00:00:00	Enable SSO for internal admin portal (variant 16)
CR-1017	Frank Muller	2025-06-04 16:15:22	2025-07-18 00:00:00	Refactor payment gateway integration (variant 17)
CR-1018	Charlie Kumar	2025-08-15 16:15:22		Introduce feature flag system (variant 18)
CR-1019	Eve Santos	2025-06-21 16:15:22	2025-08-14 00:00:00	Upgrade Kubernetes to v1.29 (variant 19)

Key	Assignee	Created	Due Date	Summary
CR-1020	Eve Santos	2025-08-21 16:15:22	2025-10-13 00:00:00	Update TLS certificates for prod cluster (variant 20)
CR-1021	Bob Chen	2026-03-16 16:15:22		Add OpenTelemetry tracing to order service (variant 21)
CR-1022	Frank Muller	2025-07-21 16:15:22	2025-10-03 00:00:00	Update TLS certificates for prod cluster (variant 22)
CR-1023	Bob Chen	2025-11-20 16:15:22	2026-02-20 00:00:00	Migrate CI/CD pipeline to GitHub Actions (variant 23)
CR-1024	Alice Martin	2026-03-27 16:15:22	2026-06-17 00:00:00	Update TLS certificates for prod cluster (variant 24)
CR-1025	Charlie Kumar	2026-01-01 16:15:22	2026-01-12 00:00:00	Add multi-region failover support (variant 25)
CR-1026	Grace Kim	2026-01-09 16:15:22	2026-04-18 00:00:00	Consolidate microservice configs to Vault (variant 26)
CR-1027	Dana Fischer	2025-10-02 16:15:22	2025-10-21 00:00:00	Implement rate limiting on public API (variant 27)
CR-1028	Grace Kim	2025-05-19 16:15:22	2025-08-16 00:00:00	Upgrade authentication module to OAuth2 (variant 28)
CR-1029	Dana Fischer	2025-12-22 16:15:22	2026-03-07 00:00:00	Refactor payment gateway integration (variant 29)
CR-1030	Eve Santos	2026-03-21 16:15:22	2026-07-16 00:00:00	Migrate database to PostgreSQL 16 (variant 30)
CR-1031	Bob Chen	2026-03-12 16:15:22		Refactor payment gateway integration (variant 31)
CR-1032	Frank Muller	2026-03-29 16:15:22	2026-04-05 00:00:00	Replace legacy logging with structured logs (variant 32)
CR-1033	Alice Martin	2025-05-25 16:15:22		Update TLS certificates for prod cluster (variant 33)
CR-1034	Grace Kim	2025-07-25 16:15:22	2025-09-10 00:00:00	Upgrade authentication module to OAuth2 (variant 34)
CR-1035	Alice Martin	2026-02-07 16:15:22	2026-04-20 00:00:00	Patch CVE-2025-1234 in auth library (variant 35)